SpecsIntact Interagency Configuration, Control and
Coordinating Board (SI-CCCB) Meeting Minutes

Date: November 2, 2006
Time: 9:00 am — 5:00 pm
Location: Kennedy Space Center, FL - OSB |l
Author: Cheryl Fitz-Simon and Patricia Robinson
Attendees:
Organization/ |E-Mail
Invited [ Attended Name Location
Y Y Carl Kersten  [NAVFAC (Norfolk)|Carl.Kersten@navy.mil
Y Y Miguel Morales | NASA (KSC) [Miguel.A.Morales@nasa.gov
Y Y Frank Der NASA (KSC) |Frank.D.Der@nasa.gov
Steven P. USACE
Y Y Freitas (Sacramento) |Steven.P.Freitas@spk01.usace.army.mil
Pete Rossbach USACE
Y Y (Washington) |Peter.J.Rossbach@hq02.usace.army.mil
Paul Dicker USACE
Y N (Washington) |Paul.F.Dicker@hq02.usace.army.mil
Sheron Belcher USACE
Y Y (Huntsville)  [Sheron.G.Belcher@hnd01.usace.army.mil
Sherri
Y Y McMillion NAVFAC(Norfolk) [Sherri.Mcmillion@navy.mil
Y Y Pat Robinson InDyne (KSC) [Patricia.Robinson@ibosc.ksc.nasa.gov
Y N Rick Knutson InDyne (KSC) |Rick.Knutson@jbosc.ksc.nasa.qov
Jim
Y N Brandenburg InDyne (KSC) [James.Brandenburg@jbosc.ksc.nasa.gov
Y Y Jim Whitehead InDyne (KSC  Pim.Whitehead@jbosc.ksc.nasa.qgov
Cheryl Fitz-
Y Y Simon InDyne (KSC [Cheryl.Fitz-Simon@jbosc.ksc.nasa.gov
Y Y Martha Muller InDyne (KSC  |Martha.Muller@ijbosc.ksc.nasa.gov
Jennifer
Y Y Horvath InDyne (KSC [Jennifer.Horvath@jbosc.ksc.nasa.gov
Y Y Rick Hatcher SGS (KSC)  [Richard.Hatcher@ijbosc.ksc.nasa.gov
Richard
Y Y Hungate SGS (KSC)  [Richard.Hungate@jbosc.ksc.nasa.gov

Meeting Objectives:

1) Status Of Action Items From The May 4, 2006 Meeting
2) Resolution Of UFGS Template

Discuss The Schedule Of Items Planned For The January UFGS Release
Summary Of Working Group Meeting Held October 31 — November 1, 2006

Discuss IHS New Feature And Specsintact
Review New /Deferred Change Requests
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7
8)
9)

Update Of Technical Support
Update Of Implementing Tables
Discuss Using S| For Design Build

10) New Functionality To Translate The Submittal Register File (NAVY4288.TXT) Into An XML File
11) Review General Note (Carried Over From The UFGS Working Group Meeting)

Subject 1: Review Action Items from the May 5, 2006 Meeting

1)
2)

See synopsis in the table at the end of the minutes.

The Information Handling Services (IHS) contract will be funded by the Office of the Secretary of
Defense.

The SGS counter proposal was not submitted since it was determined they would not be able to
match the proposal submitted by IHS.

IHS will maintain the Unified Master Reference List (UMRL).

The UMRL will be updated quarterly by IHS.

The Section template (UFGSmstr.tpl) was reviewed at the UFGS Working Group Meeting held
May 1-2, 2006

Subject 2: Resolution of UFGS Template

1)
2)

3)

Reviewed UFGS Template changes from the UFGS Working Group.

Discussion regarding the Submittal Classification and Reviewer on whether we should use the

same formatting that is used in the new template throughout the UFGS Master.

a) The agreed formatis: [; G][; G, | 11

b) It was agreed to use the same format in both the UFGS Template and UFGS Master.

Modify Scope Note to agreed format.

a) This Guide Specification covers the requirements for [scope]

b) Add below Scope Note paragraph: Edit this guide specification for project specific
requirements by adding, deleting, or revising text.

For bracketed items, choose applicable items(s) or insert appropriate information.JCJRemove
information and requirements not required in respective project, whether or not brackets are
present.

c) Delete “Use of electronic communication is encouraged.”

d) Delete “Brackets are used in the text to indicate designer choices or locations where text
must be supplied by the designer”.

e) Example of changes shown below:
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LE A R R R AR EERRRERERESEREERREEREREREREREERERERLEEEREEEREEEEEEEEESELEEEREEEEE]

HOTE: This specification cover=s the requirements
for [scupe]._

Edit this guide specification for project specific

regquirements by adding, deleting, or rewvising text.
For bhracketed items, choose applicable items{s) or
insert appropriate information.

Bemove information and requirements not required in

respective project, whether or not brackets are

present.

Comments and suggestions on this guide specification
are welcome and should be directed to the technical
proponent of the specification. A listing of
technical proponents, including their organization

designation and telephone number, i= on the
Internet.

Fecommended changes to a UFGS should be submitted as
a Criteria Change Reguest (CCR) .

+ 4 4 4o 4 |
e e = e ey L o e e e e o e e = = 2 ey oSS o

[Thi=z= guide specification includes tailoring options
for [[ 10 I 1.1 L 1:11 and

] [ARMY] [HAVY] [HASA] . Selection or deselection of a
tailoring option will include or exclude that option

in the =section, but editing the resulting section to
fit the project i= still required.-—

. . L . T Lo
. . .
selae—dle s

LE A R R R AR EERRRERERESEREERREEREREREREREERERERLEEEREEEREEEEEEEEESELEEEREEEEE]

Subject 3: Schedule of Items for January UFGS Release

1) Once the New Titles have been reviewed by the discipline working groups and approved, Army
and Navy will proceed with updating the MasterFormat 2004 Titles.

2) The UFGS Database will be rotated to Sheron Belcher January 2007.

3) Sheron will be changing the Submittal Classification and reviewer markup.

4) Change List is distributed to all Database Managers, and then the UFGS Database Manager
compiles the lists into one. Once the List is merged, the Change List will then be redistributed
amongst the individual Database Managers for final review before posting.

5) Once the compiled list is completed, it will be forwarded to SGS to update the Tracking Chart.
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6)

7

Reference updates using the updated UMRL from Information Handling Services (IHS) are
projected for the January 2007 release, if not, it will be completed for the April 2007 release.
Cathy Wyatt is the point of contact for IHS.

Subject 4: Summary Of Working Group Meeting

Carl stated the contract with IHS was initiated October 1, 2006. The contract is funded by DoD.
Reviewed the agreed changes to the UFGS Template

Announced Army volunteered to become the UFGS Database Manager in January 2007 and
NASA will become the UFGS Database Manager January 2008.

Discussed Change List distribution/updates

Reviewed the global changes to the UFGS Database

Stated the Working Group approved, rejected, and added to the listing of the 25 Groups that SGS
had presented for unification.

Subject 5: Discuss IHS New Feature And Specsintact

1)

2)

3)

Carl Kersten had requested that Specsintact assist IHS in developing a method for Specsintact
users to directly access HIS maintained reference publications from Specsintact. Discussed two
possible ways to allow the Specsintact Editor to direct a user to the IHS reference publication
when the user double-clicked on a Reference Identifier (RID) in the Editor. Both options would
require that an entity wishing to use this capability have the correct IHS subscription and have
paid certain additional access fees to IHS.

a) Option A: IHS would embed Specsintact URL tags around all RIDs in the UFGS. This option
would require IHS to eliminate its own requirement for equal signs in its web addresses,
because Specsintact does not currently allow equal signs in tag attributes. IHS included the
cost of making this programming change in the estimate, along with the cost of updating all
UFGS Sections.

b) Option B: Specsintact would modify the Editor so that double-clicking on a RID tag would
cause the Editor to automatically open a web page that redirected customers to the
appropriate reference standard via a reference lookup table. Under this option, IHS would
not modify any UFGS specifications, nor would it need to update these Sections if the web
addresses changed or new RIDs were added.

The cost for option B was substantially lower than for option A, but both options required
significant server access fee payments to IHS for each location from which IHS documents would
be accessed.

The Board agreed this would be a nice feature to have, but it wasn’t worth the expense required.

Subject 6: Review New / Deferred Change Requests

1)

Six Change Requests were reviewed. Below is a summary of the Change Requests reviewed:
a) Accepted -4

b) Rejected -1

c) Requirement Analysis - 1
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Subject 7: Update of Technical Support

1)

2)

3)

Reviewed statistics for User Counts

a) October 2004 — September 2006

b) Fiscal Year 2005 — 2006

Reviewed statistics for Technical Support
a) Fiscal Year 2005 — 2006

b) Fiscal Year 2004 - 2005

Technical Support Call Duration

a) Fiscal Year 2005 — 2006

b) Fiscal year 2004 — 2005

Subject 8: Update of Implementing Tables

1)

2)

3)

Reviewed possible implementation methods, including option discussed at previous meeting to
have Specsintact call on a third-party application to handle table display and editing. Discussed
significant shortcomings with this third-party application approach, including the inability to

a) use Specsintact markup in third-party applications;
b) have Specsintact process submittals, references, etc. in third-party applications;
C) perform searches in tables from the Editor or Specsintact Explorer;

d) save table data in Specsintact Section files (separate files would be required for tables).

Also, pointed out that this third-party application approach would still require a major
programming effort, and might not significantly reduce development effort required.

After discussions of these shortcomings with board members and others, all agreed that a native
Specsintact table implementation would better satisfy Specsintact requirements. Under this
approach, Specsintact will be responsible for editing and processing tables, and storing table
data. This will overcome the shortcomings of maintaining tables in a third-party application
identified above, and would allow support for most of Specsintact’s important capabilities and
features.

Other points:

1)

2)
3)

4)

5)

Do not expect the first release of tables to be fully functional, and anticipate our customers to
begin submitting CRs.

The new tables will support right, left and center justify.

Specsintact will continue to support older (existing) table formatting (<TBL> <THD>) as long as
older Jobs and Sections with these tables still need to be processed.

The new tables will not be supported in older SI-SGML format. The new tables take advantage of
XML tools, and so will require the newer SI-XML format.

We will introduce a new table tag to support the new tables, as well as possible additional tags for
table row and cell markup.
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6) The earliest possible release date is projected for October 2007.

Subject 9 : Discuss using Sl for Design Build

1) Sherri McMillion stated she would need to get approval from the Design Build Counsel to use
Specsintact for Design Build Projects..

a) Design Build uses uniformat for the numbering scheme within the specification.

2) The Performance Technical Specification (PTS) work in conjunction with our UFCs

3) The USACE Construction community wants to have Specsintact in order to produce the Submittal
Register and submittal data file for the Resident Management System (RMS).

4) The submittals have been removed from the PTS.

5) NAVFAC would like to see the Design Build specs under the Specsintact umbrella.

6) The Design Build Working Group has contacted the US Coast Guard in regards to them joining
and developing a macro program in Word similar to what the Building System Design, Inc. (BSD)
uses.

7) The Group expressed their concerns on why we would want to pay another entity to come up with
another program when Specsintact can do what they need.

8) This conversation was held to see if it would be possible for Specsintact to handle the Design
Build format.

9) Steve Freitas stated that the disciplines would prefer the Design Build Specifications to be
managed by Specsintact, but also stated that the Project Managers would prefer they remain in
Word format.

10) Steve Freitas also stated that the USACE Design Build Contractors would support this effort since
USACE Construction requires the Submittal Register to be produced through Specsintact.

11) Pete Rossbach stated that if Navy incorporated their Design Build Specifications in Specsintact
format, then Army would be more eager to use them.

12) NAVFAC Design Build Web Site
a) Division 1 is being done by the project designers using Word
b) Division 2 are being done by the Spec Writers using Specsintact
¢) Document published using Adobe PDF and posted.

13) Sherri McMillion stated the format could not be changed since this has already been addressed
and attempted.

14) If the SI-CCCB Members agree, Sherri will still need to meet with the Design Build Counsel to
promote the use of Specsintact for their Design Build Specifications.

15) Due to the NAVFAC re-organization Sherri has become more aware of the number of Specsintact
users.

16) The SI-CCCB Members agree it is worth Sherri promoting the concept of Specsintact for the
Design Build projects forward.

Subject 10 : New Functionality - Translate Submittal Register File (Navy4288.Txt) into XML

1) Ken Tichy presented the concept of having the Submittal Register as an XML file. Customers
consistently ask us if they can import the NAVY4288.TXT file into Microsoft Excel. They like the
spreadsheet functionality to manipulate their submittal data. They want to sort it, format their
documents, enter their own fields and make good use of Excel’'s many functions.

2) XML offers a way to transform the NAVY4288.TXT file into an excellent format to be imported into
Excel or any other spreadsheet program, including several free (open source) versions. The
customer could then use spreadsheet software with which he is already familiar to edit, print, and
save the Submittal Register data as the project progressed.
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3) When XML files are imported into spreadsheet applications, the columns would be labeled and
formatted in a way that would make it easy for the user to start using the file immediately.

4) Sl will be modified to generate the NAVY4288.TXT along with a NAVY4288.XML file.

5) Sl will have the e-mail functionality available to send these files to other users for processing.

6) Is it important that the Submittal Register Columns are generated in the same order as they
appear on the current Submittal Register produced by Specsintact.

Subject 11: Wrap-Up

1. Priorities remain the same as the last SI-CCCB Meeting.
2. Next meeting will be held May 1 — 3, 2007, possibly in Washington D.C.

Action ltems:

Assign Due Iltem

Action Item Person Date Date Status
Follow-up on the IHS proposal to verify when the | Carl Kersten 05/06 9/06 Complete
contract will begin.
Follow-up on Steve Freitas’ suggestion to have Carl Kersten 11/05 12/05 Complete
the UMRL Maintenance funded by the DoD.
Submit an alternate proposal via email to counter | Rick Hatcher 11/05 12/05 Complete
the IHS.
Once all proposals have been submitted, Carl Carl Kersten 11/05 01/06 Complete
Kersten will follow-up with Pete Rossbach and
Miguel Morales to review the proposals by IHS
and SGS.
E.mail the UFGS Sections with revisions that Maggie Muller 11/05 12/05 Complete
include NASA’s recommendations to Carl and
Kersten, Sheron Belcher and Frank Der. 02/06
Distribute the revised UFGS Sections to the Carl Kersten, 05/06 No Date Complete
appropriate personnel. This is in reference to the | Sheron Belcher
Criteria Change Requests that were previously
submitted and approved, but were not
implemented.
Email to the UFGS Working Groups informing Carl Kersten 11/05 11/06 Complete
them NASA has joined the UFGS and Frank Der
is the NASA contact
Email the Comparison List to NAVFAC for Maggie Muller 11/05 06/06 Complete
updating the UMRL for the April 2006
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Assign Due Iltem
Date Date Status

# Action Item Person

Email the Open Change Request Report, sorted | Jennifer Horvath 11/05 11/05 Complete
9 | by priority, for the Board Members to review.

All agencies database mangers convert their Maggie Muller 11/05 04/06 Complete
10 | database to XML prior to the April 2006 release Sheron Belcher

Tara Moeller

Provide a link to the prototype web page for Bob Payn 11/05 Incomplete
11 | Maggie Muller to test prior to publishing —

Provide a CD with the latest version of Jim Whitehead 11/05 12/05 Complete
12 | Specsintact to Carl Kersten for publishing.

Publish the updated version for the Unified Carl Kersten 11/05 In Progress
13 Facilities Criteria UFC 1-300-02, dated October and

2004. 05/06

Update UFC 1-300-02 Steve Freitas 11/05 In Progress
14 and

05/06

Email a copy of the UFGS Section template he Steve Freitas 11/05 11/06 Complete

1 developed to the SI-CCCB Members and
5

Specsintact staff.

Publish a workaround procedure in the Cheryl Fitz-Simon 11/05 03/06 Complete

Knowledge Base that will provide the instructions
16 | for getting Brackets in Bold or Highlight tags.

Compile a tracking chart for posting that shows SGS/InDyne 11/05 12/05 Complete

the history of what sections have been merged,

deleted, or renumbered. This spreadsheet will
17 combine the current “A and N Conversion List”,

the UFGS Listing of Changes” and the “UFGS

Listing of Changes Archives” into one

spreadsheet.

Setup Teleconference with Pat Robinson, Pat Robinson 05/06 05/06 Complete
18 Maggie Muller, Richard Hatcher, Sheron Belcher,

and Tara Moeller to establish a process for

releasing the UFGS database.

Sl will post the UFGS Template for download Cheryl Fitz-Simon 11/06

along with instructions. Also, provide link to
19 | Alynne for posting on the WBDG.
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Report status of meeting regarding using Sherri McMillon 11/06
Specsintact to produce Design Build projects.
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Status of Change Request (CR) From 11/02/2006 Meeting

CHANGE REQUEST DESCRIPTION EXPLANATION REQUESTOR CONTROL # ACTION
Show Revision when Using Rename Section Right now the only way you can show revisions when 06-011 ACCEPTED
renaming a section is by editing the section manually.
MARTHA MULLER Board Reviewed | Requirement Analysis |
11/02/2006
SI Recommendation
Board Comments
CHANGE REQUEST DESCRIPTION EXPLANATION REQUESTOR CONTROL # ACTION
Need to be able to Print Both ENG and MET NAVY 06-012 ACCEPTED
Elements of a Job
ALICE BUTLER Board Reviewed | Requirement Analysis |

11/02/2006

SI Recommendation

Board Comments Need to add a disclaimer releasing Specsintact from the liability of using both Metric and English measurements in the same job.

CHANGE REQUEST DESCRIPTION EXPLANATION REQUESTOR CONTROL # ACTION
Capability To Add Comments To The Section P-NASA 06-018 ACCEPTED
Properties

CHERYL FITZ-SIMON Board Reviewed | Requirement Analysis |

11/02/2006

SI Recommendation

Board Comments

Printed: Nov 03, 2006 at 2:51:36PM

STATUS AS OF SI-CCCB MEETING
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Status of Change Request (CR) From 11/02/2006 Meeting

CHANGE REQUEST DESCRIPTION EXPLANATION REQUESTOR CONTROL # ACTION
To Be Able To Copy And Paste Revisions P-NASA 06-019 REJECTED
RICHARD (RICK) Board Reviewed | Requirement Analysis |
HATCHER 11/02/2006
SI Recommendation
Board Comments
CHANGE REQUEST DESCRIPTION EXPLANATION REQUESTOR CONTROL # ACTION
SpecsIntact doesn't save tailoring options ARMY 06-020 REQUIREMENTS
ANALYSIS
STEVEN FREITAS Board Reviewed | Requirement Analysis |
11/02/2006
SI Recommendation This was a result of the UFGS working group meeting held on Oct 31 and Nov 1, 2006
Board Comments
CHANGE REQUEST DESCRIPTION EXPLANATION REQUESTOR CONTROL # ACTION
Add Pop Up Dialog Box When New Section is | When sections are added to the job, it is difficult to ARMY 06-021 ACCEPTED
Added to a Job determine if the new sections have tailored options or
not, without going through each section. STEVEN FREITAS Board Reviewed | Requirement Analysis |

11/02/2006

SI Recommendation Thig was a result of the November 2003 UFGS Working Group held on Oct 31 thru Nov 1, 2006

Board Comments

Printed: Nov 03, 2006 at 2:51:36PM

STATUS AS OF SI-CCCB MEETING
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Cuwvent ‘Usern Count
Octobien 2004 — Septembier 30, 2006

Government 8403
Army 2913
Navy 1299
NASA 296
Other 3895
(Exp: Air Force, FEMA, USMC)
Contractor 5011

Current Total 13414





User Count
2005 - 2006 Fiscal Year

_ Cctatiey 2005 = Septembrer 30, 2006

Government 4453

Army 1532

Navy 714

NASA 109

Other 2098

(Exp: Air Force, FEMA, USMC)

Contractor 2644

— Current Total 7097





Suppot Line Calls
2005 - 2006 Fiscal Year
Octabier 1, 2005 — September 30, 2006

Army 104
NASA 34
Navy 54
Other 78

P-Air Force 62
P-Army 435

Total Ca

P-Coast Guard 8
P-Commercial 1
P-Marine Corps 3
P-NASA 97
P-Navy 268
Referrals 95

s 1163





Suppeut Line Calls
2004 - 2005 Fiscal Year
Octabier 1, 2004 — Septemben 30, 2005

Army 101
NASA 38
Navy 42
Other 92

P-Air Force 50
P-Army 586

Total Ca

P-Coast Guard 3
P-Commercial 1
P-Marine Corps 6
P-NASA 133
P-Navy 371
Referrals 121

Is 1544





Suppeat Line Calls ~Time

October 1, 2005 — September 30, 2006

Army 104 problem calls with a total time of 29
hours and 46 minutes

P-Army 435 problem calls with a total time of
130 hours and 45 minutes

October 1, 2004 — September 30, 2005

Army 101 problem calls with a total time of 28
hours and 25 minutes

P-Army 586 problem calls with a total time of
210 hours and 35 minutes





Suppout Line Calls ~Iime

October 1, 2005 — September 30, 2006
NASA 34 problem calls with a total time of 21
hours and 35 minutes
P-NASA 97 problem calls with a total time of
23 hours and 21 minutes

October 1, 2004 — September 30, 2005

NASA 38 problem calls with a total time of 11
hours and 17 minutes

P-NASA 133 problem calls with a total time of
36 hours and 45 minutes





Suppout Line Calls ~Iime

October 1, 2005 — September 30, 2006

Navy 54 problem calls with a total time of
18 hours and 29 minutes

P- Navy 268 problem calls with a total time
of 81 hours and 58 minutes

October 1, 2004 — September 30, 2005

Navy 42 problem calls with a total time of
22 hours and 6 minutes

P- Navy 371 problem calls with a total time
of 1200 hours and O minutes





Suppout Line Calls ~Iime

October 1, 2005 — September 30, 2006

Others 78 problem calls with a total time of 21
hours and 14 minutes

P-Air Force 62 problem calls with a total time
of 21 hours and 59 minutes

P- Coast Guard 8 problem calls with a total
time of 3 hours and 48 minutes

P-Commercial 1 problem call with a total time
of 39 minutes

P-Marine Corps had 3 problem calls with a
total time of 41 minutes





Suppout Line Calls ~Iime

October 1, 2004 — September 30, 2005

Others 92 problem calls with a total time of 28
hours and 27 minutes

P-Air Force 49 problem calls with a total time
of 21 hours and 5 minutes

P- Coast Guard 3 problem calls with a total
time of 1 hours and 35 minutes

P-Commercial 1 problem call with a total time
of 11 minutes

P-Marine Corps had 6 problem calls with a
total time of 1 hours and 24 minutes





Campliments

Thanks for all your help. | think | got it
now! You've got a lot of patience.

~Janice Tillmans

AKM Consulting Engineers
Irvine, CA





Campliments

Once again | want to thank you about how much we appreciate your efficiency in
solving Specsintact problems for us. | can't believe you called me moments after
| sent an email to you for assistance, before | could even get back to the
workstation with the problem! Although | have only been at this office for a few
months, some of our engineers and architects have worked with Sl for about five
years have all said that they appreciate your consistent quick response and
ability to figure out what the problem is. As a one-person IT office here, | really
appreciate knowing you are there to support us and get our professional staff
back to work as quickly as possible. You are also wonderful about following up
on problems, which is very rare in the tech support world these days.

Thank you for being so patient and so pleasant to work with, and please thank
your office for providing us with such high quality support and for being so
responsive over the years.

~Christie Holmes
Prime Engineering & Architecture
Westerville, OH





Campliments

THANK YOU! YOU ARE AWESOME!!T HAVE A GREAT

WEEKEND.

~Barbara
Strobel Architects
Redlands, CA





Campliments

Once again | want to thank you about how much we appreciate your efficiency in
solving Specsintact problems for us. | can't believe you called me moments after
| sent an email to you for assistance, before | could even get back to the
workstation with the problem! Although | have only been at this office for a few
months, some of our engineers and architects have worked with Sl for about five
years have all said that they appreciate your consistent quick response and
ability to figure out what the problem is. As a one-person IT office here, | really
appreciate knowing you are there to support us and get our professional staff
back to work as quickly as possible. You are also wonderful about following up
on problems, which is very rare in the tech support world these days.

Thank you for being so patient and so pleasant to work with, and please thank
your office for providing us with such high quality support and for being so
responsive over the years.

~Christie Holmes
Prime Engineering & Architecture
Westerville, OH





Campliments

Many thanks for your help in solving our
problem with conversion to Word problem. |
appreciate you going to the extra effort
remaining in contact with us by email and
phone so we could meet our deadline In
Kabul.

~Robert D. Meredith, P.E.

Afghan - U.S. Liaison
Rossyln, VA





Campliments

I'm a big fan of Specsintact (having started off doing
redlines by hand), and | appreciate that you're
directing your resources towards the software itself
and support, and not blowing a big wad of cash on

lawyers.

~Greg Perry
Corrpro Companies, Inc.
Medina, OH










